Monthly Status Report
W. R. Grace Superfund Site
Acton, Massachusetts
October 8 , 2004

W. R. Grace (Grace) is preparing the Draft Remedial Investigation/Feasibility Study, the
Baseline Ecological Risk Assessment and Public Health Risk Assessment Deliverable III
for the above referenced site. This Monthly Status Report is being transmitted to keep the
government parties advised of the progress and schedule of ongoing activities. This
report summarizes the activities completed in the past month, provides a schedule of
activities planned for the coming month and describes any problems encountered. The
exact date of scheduled activities may change due to resource availability and/or weather.
Those interested in being kept advised of schedule changes of a particular activity are
requested to contact the person listed for that activity.

Public Health and Ecological Risk Assessments

Grace is awaiting Government Parties (GPs) comments on the Draft Ecological Risk
Assessment, which was submitted on July 30th and the Draft Public Health Risk
Assessment Deliverable ITI, which was submitted on August 5™

The OU-3 RI/FS schedule will be revised and resubmitted after required changes to the
documents have been determined.
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